COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 24/ 2017

ESTI MATE SUMVARY 16: 28: 45
CONTI D C20840 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20840- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI ME ALLOW 70 WORK DAYS
SH 6 EAST OF STERLI NG PERCENT TI ME: 50. 00 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO STAO06A- 057
SH 6 EAST OF STERLI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 10/ 20/ 2017 DATE TI ME STARTED 08/14/2017
1103 OLD TOME LANE STE 201A DATE LET 04/ 06/ 2017 DATE WORK BEGAN 08/ 14/ 2017
DATE AWARDED 04/ 18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 03/ 2017 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 08/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,329, 236.56 PARTI Cl PATI NG $ 4,642,423. 38 $ 3,013, 140. 35
AWARD PRQIECT AMT: $ 7,860, 100. 56 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 55. 74% TOTAL EARNI NGS 4,642, 423. 38 3,013, 140. 35
FUNDS AVAI LABLE: $  3,686,813.18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,642,423, 38 3,013, 140. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE -117,901. 51 -72,706.75
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 4,524,521, 87 2, 940, 433. 60
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,524,521, 87 2, 940, 433. 60
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,940, 433. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20840-BI D ESTI MATE RUN 10/ 24/ 2017
PRQJECT: STAOOBA- 057 ESTI MATE NO 0002 16: 28: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00023 Renoval of Enbanknent Protector Type 3 5. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0.00
0010 203-01100 Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0015 203-01500 Bl adi ng 150. 000 2.000
HOUR 0. 000 0.00
145. 00000 2.000 290. 00
0020 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 240. 000
LF 0. 000 0. 00
5. 50000 240. 000 1, 320. 00
0025 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0.00
5. 25000 0. 000 0. 00
0030 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0045 208- 00207 Erosi on Control Managenent 30. 000 0. 000
DAY 2.000 1, 020. 00
510. 00000 2.000 1, 020. 00
0050 210- 00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0055 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00

2,100. 00000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20840- BI D ESTI MATE RUN 10/ 24/ 2017
PRQJECT: STAO06A- 057 ESTI MATE NO 0002 16: 28: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 Soi | Condi tioni ng 0. 500 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0065 213-00002 Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0070 213-00061 Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
10. 50000 0. 000 0. 00
0075 304-07009 Aggregate Base Course (O ass 7) (Special) 4,214. 000 0. 000
TON 0. 000 0. 00
23. 75000 0. 000 0. 00
0080 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 296, 674. 000 168, 380. 000
8-12"
( ) SY 76, 125. 000 144, 637. 50
1. 90000 244, 505. 000 464, 559. 50
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0090 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 78, 299. 000 12, 396. 380
TON 32, 069. 170 2,597,602. 77
81. 00000 44, 465. 550 3,601, 709. 55
0095 411-10255 Enul sified Asphalt (Sl ow Setting) 14, 834. 000 6, 670. 000
GAL 2,838. 000 7,463.94
2.63000 9, 508. 000 25, 006. 04
0100 506-00210 Riprap (9 Inch) 5. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0105 609-60011  Curb Type 6 (Section M 2, 114. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0110 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 249. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20840-BI D ESTI MATE RUN 10/ 24/ 2017
PRQJECT: STAOO6A- 057 ESTI MATE NO 0002 16: 28: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 23. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0.00
0120 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 18. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0125 614-80385 Runble Strip 126, 738. 000 0. 000
LF 0. 000 0.00
0. 08000 0. 000 0. 00
0130 615- 00030 Enbanknent Protector Type 3 5. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0135 624-20012 12 Inch Drainage Pipe (O ass 0) 75. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0. 00
0140 625- 00000 Construction Surveyi ng 1. 000 0. 330
LS 0. 420 7, 560. 00
18, 000. 00000 0. 750 13, 500. 00
0145 626- 00000 *Mobi |'i zati on 1. 000 0. 500
LS 0. 500 122, 791. 00
245, 582. 00000 1. 000 245, 582. 00
0150 626-01104 Public Information Services (Tier 1V) 1. 000 0. 330
LS 0. 330 1, 485. 00
4,500. 00000 0. 660 2,970. 00
0155 627-00008 Modi fi ed Epoxy Pavenent Marking 768. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0. 00
0160 627-00013 Paverrent Marking Paint (H gh Build) 3, 000. 000 475. 000
GAL 1, 014. 000 36, 504. 00
36. 00000 1, 489. 000 53, 604. 00
0165 627-00070 Pref ormed Ther nopl astic Pavenent Marking 500. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20840-BI D ESTI MATE RUN 10/ 24/ 2017
PRQJECT: STAOO6A- 057 ESTI MATE NO 0002 16: 28: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 629-01210 Adj ust Monunent Box 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0175 630-00000  *Fl aggi ng 4, 500. 000 1, 539. 500
HOUR 1, 124. 000 27,538. 00
24.50000 2,663.500 65, 255. 75
0180 630-00001 *Pilot Car Qperation 800. 000 237.500
HOUR 264.500 15, 870. 00
60. 00000 502. 000 30, 120. 00
0185 630- 00007 *Traffic Control Inspection 50. 000 12. 000
DAY 7.000 1, 260. 00
180. 00000 19. 000 3,420.00
0190 630-00012 *Traffic Control Managenent 80. 000 20. 000
DAY 21.000 18, 900. 00
900. 00000 41. 000 36, 900. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 71. 000 25.500
EACH 10. 000 740. 00
74. 00000 35. 500 2,627.00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 28.500
EACH 9. 500 931. 00
98. 00000 38. 000 3,724.00
0203 630- 80350 Vert Panel 20. 000 0. 000
EACH 10. 000 350. 00
35. 00000 10. 000 350. 00
0205 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0208 630- 80358 Fl ash Arrow Panel (C Ty) 1. 000 0. 000
EACH 0. 500 375. 00
750. 00000 0. 500 375. 00
0210 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20840-BI D ESTI MATE RUN 10/ 24/ 2017
PRQIECT: STAO06A- 057 ESTI MATE NO 0002 16: 28: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0213 630-80367 Port Traf Speed Monitor 2.000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0215 630- 80380 *Traffic Cone 300. 000 110. 000
EACH 0. 000 0. 00
10. 50000 110. 000 1, 155. 00
0220 630-80401 *Del i neator (Type |) (Tenporary) 295. 000 147. 500
EACH 0. 000 0. 00
21. 00000 147. 500 3,097.50
0225 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0230 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70012 F/ A Asphal t Pavenent |ncentive 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70018 F/ A Roadway Snoot hness | ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 3, 725. 900
FA 26,512. 140 26,512. 14
1. 00000 30, 238. 040 30, 238. 04
0260 700-70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20840-BI D ESTI MATE RUN 10/ 24/ 2017
PRQIECT: STAO06A- 057 ESTI MATE NO 0002 16:28: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 700- 70220 F/ A Phone Service 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 8,282,236.56$% 3,013,140.35% 4,595, 423.38
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0275 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0280 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0285 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
CAT 0400 CURRENT AMI  $ 47,000. 00 $ 0.00$ 47, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 8,329,236.56$ 3,013,140.35$ 4,642, 423.38



